
District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - Year End Report

Project Name Ward Units
 New 
Units 

 Rehab 
Units  New Constr. 

Construction 
Start Occupancy 30% 40% 50% 60% 80% Market TDC  DHCD  HFA DCHA

FY 1999 Projects

1429 Girard Street 1 19 19 Sep-99 Dec-00 19 1,650,000$              993,695$               
Walbraff Apartments 1 28 28 28 Jul-98 Sep-99 28 4,287,940$              2,000,000$       
Edgewood 2 5 202           202        202       89       111      16,375,524$            3,300,000$            8,000,000$       7,000,000$         
Augusta / Louisa Apartments 6 30 30 30         Jul-99 Feb-02 30 1,413,811$              900,000$               
Douglas Townhomes 6 10 10 10                    Oct-99 May-01 10 1,487,000$              137,000$               
Ellen Wilson 6 147           147                  Complete 33       21           20        23           23       27        26,000,000$            26,075,956$       
Banneker Place Apts. 7 348 348 348 May-99 Sep-00 348 8,478,570$              875,000$               
Chaplin Wood Townhomes 7 22 22 22                    May-99 Sep-00 22 2,870,000$              275,000$               
Garfield Park 8 94 94         Sep-99 Sep-99 94           4,916,540$              3,260,000$       
Hillsdale Heights Townhouses, Phase III 8 56 56 56                    Apr-00 Aug-01 28 28 8,962,511$              1,408,000$            
Rockburn Estates 8 228 228       Aug-99 Sep-00 224         4 12,773,000$            8,500,000$       
Peak Pool (4 Projects) 1,4,5 376 376       Jan-99 Jan-99 24       352         11,940,672$            9,050,000$       

Subtotal FY 1999 Projects 1,560        696        1,325    235                  176     691         159      399         74       59        101,155,568            7,888,695              $30,810,000 33,075,956$       

FY 2000 Projects

Haven House Cooperative 1 29             29          29         Jul-00 Jan-02 14       15           3,173,323$              375,000$               1,645,000$       
Aspen Court 4 105 105       Jul-00 Jul-00 15           90        5,767,000$              4,100,000$       
636 12th Street NE Cooperative 6 16             16         Jun-99 Jun-00 16           1,052,000$              430,000$               610,000$          
Ft. Chapin 7 549 549 Jan-00 Jan-00 263         286      33,392,754$            25,800,000$     
Agape Apartments 8 11             11         Oct-00 TBD 9             2         858,000$                 675,000$               
Barnaby Manor 8 124 124       Dec-99 Apr-01 124         6,828,772$              4,500,000$       
Congress Park I 8 163 163 Apr-00 Apr-00 72           91        21,055,100$            8,810,000$       
Friendship Court 8 136 136 Mar-00 Mar-00 136 5,045,812$              3,575,000$       
Stanton Glenn 8 378 378 Apr-00 Apr-00 96           276      6          31,770,393$            23,436,200$     
Washington View Condos 8 77             77          77         Aug-01 Jul-02 63           14       5,858,475$              350,000$               
Wheeler Creek 8 314           134        314                  Nov-98 Aug-00 56       56           57        36           109     54,506,429$            2,747,000$            12,000,000$     33,035,900$       

Subtotal FY 2000 Projects 1,902        240        1,588    314                  70       793         800      108         125     6          169,308,058            4,577,000$            $84,476,200 33,035,900$       
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined
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Clifton Terrace 1 152 132        152       Jul-01 Nov-02 152         22,486,505$            10,700,000$     
Meridian Manor 1 34             34          34         Jul-01 Nov-02 34       4,980,345$              400,000$               2,400,000$       
Frontiers 2 54             54         Jul-98 Oct-02 6         15           15        9             9         1,500,000$              1,540,004$         
Partner Arms II 4 13             13          13         Feb-02 Jan-03 13       1,554,436$              20,000$                 
Rittenhouse 4 17             17          17         Jul-00 May-02 17           2,750,395$              975,000$               
Edgewood 4 5 258           258       Feb-02 Aug-03 103     155     21,735,567$            377,000$               
Montana Terrace 5 93             93         Aug-00 31       16           16        15           15       13,417,018$            12,252,359$       
Riley Cheeks House 5 13             13          13         Oct-01 Jan-03 13       1,685,937$              371,250$               
Carver Terrace 5 312 156        312       Jan-01 Jan-01 240         72        29,100,291$            15,350,000$     
Syphax School 6 41             41          41                    Jul-01 Nov-02 13        15           4         9          6,183,511$              985,000$               
Huntwood Apartments 7 214           214       Oct-01 Sep-02 214         14,362,829$            2,925,338$            6,850,000$       
The Courts at Pennsylvania Ave. 7 9               9            9                      Oct-01 Apr-04 9         1,761,283$              600,000$               
Capitol View Townhouses 8 90             90         Sep-98 90       4,388,629$              5,264,648$         
Douglass Knolls 8 182 182        182       Feb-01 Jul-02 182         21,000,000$            1,791,000$            10,689,000$     
Elmwood South Condos 8 34             34         Dec-00 Dec-00 34       601,578$                 601,578$               
Henson Ridge 8 600           290        600                  Feb-02 Feb-04 230     120      140     110      91,835,918$            3,000,000$            8,220,000$       33,320,404$       
Homes at Woodmont (Rental) 8 176           176        176                  Aug-01 Mar-02 176      17,696,606$            730,000$               10,400,000$     
Livingston Manor 8 130           130       Feb-02 Aug-01 130         4,384,759$              400,000$               
Monterrey Park 8 56             56          56                    Jun-01 Apr-02 56        10,000,000$            831,705$               
Parkway Overlook West (100% Sec 8) 8 266 266 Jun-01 Jun-01 229         37        21,405,665$            14,905,000$     
Savannah Ridge 8 190           190       Nov-01 Nov-01 124     66        5,790,737$              1,950,000$            
Communities Group/Regency Devel. (pool) 6,7 202 202 Jan-01 Feb-02 202 13,064,059$            8,825,000$       
Safe Haven 7,8 48             48          48         Aug-02 May-03 48       4,721,980$              500,000$               
Scattered Site Homeownership 123           123        123       May-01 49       19           19        18           18       22,000,000$            811,975$               61,000$              
Section 8 Project-Based Multicutural Coop 46             46          46         46       TBD

Subtotal FY 2001 Projects 3,353        1,336     2,471    882                  787     1,269      534      204         384     175      338,408,048$          17,269,846$          88,339,000$     52,438,415$       
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined
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1327 Kenyon Street NW Cooperative 1 12             12         Feb-02 Oct-02 12           1,370,311$              420,000$               
1438 Columbia Road NW 1 15             15         PSA 15           2,455,734$              536,000$               
1440 Columbia Road NW 1 17             17         PSA 17           2,602,272$              560,000$               
1611 Park Rd 1 31             31          31         Feb-02 Nov-02 13       18           3,805,000$              1,300,000$            
Columbia Heights Village (100% Sec. 8) 1 406 406       Jan-02 Jan-02 406         48,904,541$            34,760,000$     
DCCH Pool - Chapin St. (100% Sec. 8) 1 15 15          15         Jul-02 Jul-03 15        2,958,647$              798,537$               1,500,000$       
DCCH Pool - Euclid St. (100% Sec. 8) 1 17 17          17         Jul-02 Jul-03 15        2             3,364,692$              650,000$               1,650,000$       
Euclid Street NW Lofts 1 77             77         Dec-01 Mar-04 77           17,925,511$            1,000,000$            
Faircliff Plaza East 1 80 80         May-02 Jul-02 80           10,429,240$            7,000,000$       
Fairmont Square 1 9               9           PSA 9             550,000$                 550,000$               
Golden Rule 1 119 119 119 Jul-02 Oct-03 107      12           18,600,918$            3,500,000$            8,870,000$       
Trinity Towers 1 122 122       Jul-02 Mar-03 29        93           20,207,260$            4,480,000$            9,200,000$       
Warder Totten House 1 100           100        100                  Feb-01 Oct-02 100     18,000,000$            1,300,000$            
Capitol Park East Pool 2 648 648       Aug-02 Aug-02 274         140         8          70,834,707$            30,000,000$     
5320 8th Street NW 4 36             36         PSA 36           1,000,000$              360,800$               
5401-5407 9th Street NW 4 34             34         PSA 34           1,000,000$              470,000$               
Brightwood Manor Tenant Association 4 39             39         PSA 39           TBD 600,000$               
Edgewood 3 5 292           200        200       Dec-01 Mar-03 89       111      24,665,252$            3,300,000$            8,000,000$       7,000,000$         
Dupont Commons (Ft Dupont Nehemiah) 7 147           147        147                  May-02 TBD 20       107      20       17,534,309$            400,000$               
George Washington Carver 7 176           176       TBD TBD 176      TBD 275,000$               2,400,000$       
El Presidente Tenant Association 7 27             27         PSA 27           TBD 450,000$               
Chesapeake Apartments 8 78             78         Nov-00 Nov-00 78           4,645,880$              395,000$               2,700,000$       
Good Hope House 8 8               8           Jul-02 8             1,140,679$              300,000$               
Hillsdale Housing 8 2               2            2                      Oct-00 Aug-01 2         281,279$                 33,835$                 
Jeffery Gardens 8 273  273       Feb-02 Sep-02 41        232 17,974,862$            12,285,000$     
Knox Apartments 8 74             74         Nov-00 Nov-00 74           4,148,148$              270,000$               2,382,800$       
Trenton Park 8 259           259       Feb-02 Dec-02 2         257         13,774,685$            1,750,000$            6,335,000$       
Walter Washington/HUD 202 Sr. Housing 8 45             45          45                    Feb-02 TBD 45        4,534,400$              950,000$               

Subtotal FY 2002 Projects 3,158        676        2,653    413                  124     691         646      1,249      122     312,708,327$          24,649,172$          127,082,800$   7,000,000$         
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined
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Pipeline

2922 Sherman Avenue NW 1 11             11         Jun-03 May-04 11 1,624,000$              700,000$               
Fairmont I & II 1 205 205      Jan-03 Oct-03 205 30,000,000$           15,737,053$    
Capitol Hill Towers (Navy Yard) 6 344 344        344                  Feb-03 Feb-05 137         207      64,944,546$            45,037,348$     
Florida Avenue NE Gateway 6 10             10         PSA 10       7,100,000$              300,000$               
Kentucky Courts 6 54             54                    Jul-02 12       20       22        8,882,000$              776,907$               1,947,872$         
Arthur Capper/Carrollsburg (HOPE VI) 6 1,562        1,562     1,562               TBD TBD 467     240 50 805 424,350,000$          950,000$               36,900,000$       
East Capital (HOPE VI) 7 555           555                  Jul-02 249     129         121      28           28       109,613,593$          10,250,000$          8,500,000$       43,652,024$       
J.W. King Seniors Housing 7 75 75          75                    TBD TBD 75        8,800,000$              3,850,000$       
Randle Highlands Manor ALF 7 60 60          60                    Jun-03 Jun-04 60           7,031,000$              5,000,000$       
Elsinore Courtyards 7 151           151       Feb-03 Jan-05 121      30           7,065,000$              4,740,000$       
Bolling View 8 183           183        183       TBD TBD 183         10,007,334$            670,320$               
Congress Park II 8 196 196 TBD TBD 196 18,525,605$            8,423,151$       
Homes at Woodmont (Ownership) 8 26             26          26                    Dec-02 Dec-03 26       5,627,916$              985,000$               
Parkside Terrace Apartments 8 214           214       Jan-03 Dec-03 125     89           3,203,101$              1,250,000$            
St. Paul Senior Housing 8 56 56          56                    Jan-03 Mar-04 56        8,136,261$              750,000$               3,980,000$       
Stanton Park (formerly Wagner-Gainesville) 8 62             62          62         Jun-02 Mar-03 62           7,423,399$              510,000$               
Trenton Terrace Apartments 8 260           260                  Nov-02 Nov-04 77        63           120     18,198,444$            1,250,000$            10,605,000$     
The Wingates 8 717           717       Jan-03 Jan-03 215      502         65,500,000$            45,000,000$     
Bowling Green Apartments 8 126           126        126                  Feb-03 Apr-04 126         15,200,000$            9,200,000$       
Village at Chesapeake 8 221           221       TBD TBD 221         20,406,665$            14,600,000$     

Pipeline Subtotal 5,088        2,494     1,970    3,118               853     412         1,066   1,469      254     1,034   841,638,864$          18,392,227$          174,672,552$   82,499,896$       

Total Subsidized Projects (FY '99, '00, '01, 
'02 and pipeline) 15,061      5,442     10,007  4,962               2,010  3,856      3,205   3,429      959     1,274   1,763,218,865$       72,776,940$          505,380,552$   208,050,167$     

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

AfffordabilityConstruction Method Funding Sources

(UPDATE: 11/115/02)


